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-:| iE[ VB/I-70 Superfund Site Weekly Budget Summary #117
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: §
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/8/2006
US Army Corps Start Date: 16-Jun-04 @
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD ~
LBP/Soil field ops, 01 Sep 06 F’jge 10f5
Original T.0. Cost $ 3,056,170.00 Budget Summary:
Task: Original Budget | Curmrent Budget | This Week | Costto Date |
Modifications: (4) $ 7,741,546.40 Indirect Costs: B
Current T.0. Cost $ 10,797,716.40 Construction Work Plan $ 5,869.72 | $ 2,56569.24 | % - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 | $ 226,005.231% - $ 198,715.13
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 | $ 1,364,683.11 | $ 2,739.21 1% 1,118,556.42
Modification Fee: @6.37% $ 463,604.87 Per Diem & Lodging $ 181,71963}|9% 592,583.81| % - $ 476,082.57
Total Fee: "$ 64662487 Home Office Support $ 16,647.43 [$ 2938397 ]$% - |3 8,140.52
Final Report/Proj Close-Out $ 14,143.74 | § 38,940.23 | $ - $ 1,224.65
Current T.0.Funds: $ 10,151,091.563 Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 7,124.26 | $ 26,648.64 | $ - $ 31,929.36
Subcontracts: (Fixed Price) Post Construction Maint. $ 101,750901( % 3331879 ( % 45642 | $ 34,496.51
1) None $ - Site Co-ordination, Pre-Excav | $ 59,901.73|$ 2076344119 - $ 185,177.73
Site Co-ord, Follow Up As Bits | $ 59,901.70 | $ 15581844 | $ 132951 % 149,735.42
Current T.0.Funds: $ 10,151,081.53 Site Teardown $ 91523019 9,152.30 1 $ 1,562654 | § 10,076.79
Site Costs to date: $ 8,343,094.22 Misc Open Tasks (10) $ 1,582,11585 [ $ 4,762,959.90 | $ 351714 | $ 4,731,704.34
Site Funds Available: $ 1,807,997.31 Direct Costs: ASARCO 100
Excludes: Fee, Fixed Price Subcontracts Site Co-ord, ASARCO 100 $ - [$  81,08243[% - 65,985.71 |
Costs to Date T.0. #1: (Fee Excluded) Direct Costs: LBP Tasks
Indirect Costs: 22% $ 1,803,151.09 LBP Comm Mtg Support $ - $ 49,275.00 | $ 2,744.34 47,806.84
Direct Costs: 78% $ 6,539,943.13 LBP Site Co-Ord $ - $ 119666.18 [ $ 2,520.48 51,489.12
$ 8,343,094.22 LBP Assesment $ 143,122.20 { $ 240,863.44 | $ - 161,309.32
This week: LBP Abatement Support $ 352,447.30 | $ 352,447.30| $ 258.46 314,075.61
Indirect Costs: 18% $ 2,739.21 LBP Scrap/Prep $ - $ 846969.12 (% - 143,014.08
Direct Costs: 82% $ 12,806.48 LBP Seal/Paint $ - $ 56131280 % - 286,319.45
3 15,645.69 Fuel/Oil Misc Field Supplies $ 6494660 |9 20448573|% 1,355.61 183,680.40
Daily Burn Rate: (Raw, 4 Week Avg) Direct Costs: Initial Sampl.
Indirect Costs: N/A Init. Sampling Site Co-ord $ - $ 127757151 $ 394.53 59,204 .24
Direct Costs: N/A Init. Sampling Field work $ - $ 11754431 |% - 83,839.77
$ - Rounding Adjustment $ 0.01 (1.56)
** Excludes Fee, Fixed Price Subs Fee $ 183,020.00 | $ 646,62487 | % - 646,624.87
Site Funds Available Until: [ N/A 4] Totals 3,066,170.00 | $10,797,716.40 | $ 15,645.69 8,989,719.09
Target Completion, Field ops LBP/Soil, 01 Sep 06




VBI/I-70 Superfund Site Weekly Cost Summary #117
. Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
. Denver, Colorado Task Order #0001 Award Date  10-Jun-04 9/8/2006
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Sep 06 Pagﬁ 20f5
[ Thrusa2006 [s 4.765757.79]$ 47618440 | $  1.053.194.71]s 1228842728 72900018 [$ 7446761 646.624.87 7777774 S 8,974.072.28 |
Date Labor Per Diem Equipment Material Subcontracts Analytical Fee Daily Total Total Phase |l
9/1-9/806 |$ 5979.82{9% - $ 2828473 403095{% 280645|9% - $ - $ 1564569 | $ 8,989,717.97
% % Y % 7 $ 8,989,717.97
7 7 4 % 1% 8989,717.97
A W Z %% % 4748 8:989.717.97
/7 7 77 A2 //// %, B 718 8.989.7117.97
% 777/ Y 7 $ 8989,717.97
% % $ 8,989,717.97
This Week $ 5979821|% - $ 2828473 403095!% 280645](5% - $ - $ 15,645.69 7
To Date $ 477173761]$ 476184408 105602318 |8 123287367 |$ 731.80663 [$ 7446761 |$ 64662487 | $ 8,989.717.97 Y
Weekly Cost by Category VB/I-70 Superfund Site
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6% Note: Graph represents current 52 week period.




-Hi IE[ VB/I-70 Superfund Site Weekly Budget Summary #117
Phase IV Rapid Iv, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 403 | 9/8/2006
us Afll_\y Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. I 0 )
Page 3 of 5
RRIV_T.0 #0001 (403 Sites) This Week Total Cost to Date (649 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,11068 | $ 9.43
Construction Work Plan $ 431801 % 1071 % - $ - 3 13,746.10 | § 21.18
Mobilization/Crew Rotation $ 14668190] % 3B39719% - $ - $ 271,701.52 | $ 41865
Site Admin & Indirects S 79928856 % 1,983.35| $ 1,369.61 #DIV/O! $ 1,389,290.91 | $ 2,140.66
Per Diem & Lodging $ 37772483[9% 937.28 | $ - $ - $ 72387475 | $ 1,115.37
Home Office Support 3 570367]19% 14151 % - $ - $ 16,333.70 | $ 25.17
Final Report/Proj Close-Out 3 - $ - $ - $ - $ - $ N
Total indirect Costs: $ 1,329,830.76 | $ 3299831 % 1,369.61 #DIV/0! $ 2,421,066.66|% 3,730.46
Direct Costs:
Site Set-up/Maintenance $ 2929261[% 72.69 ////////////// $ - S 98,356.99 | $ 151.55
Site Co-ordination, Pre-Excav $ 185,177.73|$ 45950 $ $ - $ 386,157.52 | $ 595.00
Removal, Impacted Soils $ 1018947829 2528411 % 29197 1% - $ 1,616,935.80 | $ 2,491.43
T&D, Impacted Soils $ 638,505.83|9% 1,584.38 | $ - $ - $ 1,003,380.80 | $ 1,546.04
Sampling & Analysis $ 2938675 % 7292 % - 3 - $ 5348882 | % 82.42
Restoration/Backfill $ 19259788519 4,779.10 | $ 116.77 | $ - $ 2,959,193201% 4,559.62
Sod/Seed $ 593,012.02(9% 147149 $ 308212 (% - $ 97493272 | $ 1,502.21
Garden/Fiwr Beds $ 65,775.92 | $ 163.22 | $ 26.281% - $ 107,006.86 | $ 164.88
Rock/Mulch/Misc Gnd Cv $ 262726741 % 651931 9% - $ - $ 431,923.06 | § 665.52
Sprinkler Systems $ 14497628 | % 359.74 | $ - $ - 3 144,976.28 | $ 223.38
Post Construction Maint. $ 3449651 | % 85601 % 456.42 1 $ - $ 43,356.06 | $ 66.80
Site Co-ord, Follow Up As Bits $ 149735421 % 371.55 $ 13295 | $ - $ 250,690.18 1 $ 386.27
Site Teardown $ 10,076.79 { $ 25.00 1,526.54 | $ - $ 10,076.79 | $ 15.53
Community Air Monitoring $ 4765478[$ 118.25 ///////////// $ - Is 189,924.70 [ $ 292.64
Fuel/Oil Misc Field Supplies $ 168,331.3419% 417.70 1,35561 | % - $ 24961067 | $ 384.61
ASARCO Support $ 446833 % 11.09 /4///////////// $ - Is 8,019.19]% 12.36
Total Direct Costs: $ 5,308,543.78 | $ 13,172.57 | $ 6,988.66 | $ - $ 8,528,029.74 ]9 13,140.26
Sub Totals: (Cost/Site) $ 6,638,37454 $ 16,472.39 $ 8,358.27 #DIV/0! $ 10,949,096.40 $ 16,870.72
Fee (Prorated for 407 Sites) $ 450,692.51 % 1,107.35 § - $ - 3 717,103.68 $ 1,098.17
$ 7,089,067.05 $ 17,579.75 $ 8,358.27 #DIV/O! $ 11,666,200.08 $ 17,968.89

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.




_ VBI/I-70 Superfund Site Weekly Budget Summary #1117
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 9/8/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
LBP/Soil field ops, 01 Sep 06 Page 4 of 5
Fee Breakdown Schedule Soil Removal Sites Completed (Overall)

Non-Sail Rmvl Tasks Current Budget Fee 8 Task Ondes #14 | Cross-Over  [Task Order #01]  Total To Date
Indirect Support Tasks (6) | $ 559,030.56 | $ 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,533.85 | $ 139,556.80 2004 33 80 213 326
Initial Sampling  (2) $ 24530145|% 1564568 2005 0 0 134 134
ASARCO 100 (1) 3 81,08243 | $ 5,124.34 2006 0 0 56 56

$ 3,075,948.29 | § 195932.36 Total 166 80 403 649

Soil Removal Tasks Current Budget Fee
Indirect Support Tasks (6) | $ 1,695,125.03|$ 107,965.18
Direct Field Tasks (16) | $ 5,380,018.21 | $ 342,727.33 Avg SF/Site 3,243 3,948 3,846 3,714

$ 7,075,143.24 { $ 450,692.51 * |Avg Cost/Site $ 18,050.57 { $ 16,429.07 |$ 16,47239($ 16,870.72
* {Avg Cost/SF $ 5508 41618 428]% 4.54
Task Order Totals $10,151,091.53 $ 646,624.87 * Excludes Fee
Completed Sites This Week: VBII-70 Avg Cost/Site (Soil)

Non-Soil Remvi Sites To Date

Lead Based Paint 0 120 ’

Initial Sampling 0 280 :

Lead/Arsenic Soil Sites SF/Site é:

1{Field Work Completed , B S v S S S S ©
2 8888888888888
3 S SESEETEEsE
1 ST SS8F5S 853855 & [mmAvgCostSite
5 - - - (Fee Excluded)
6 Week Ending ~—6 per. Mov. Avg.
7 (Avq Cost/Site
8 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Total SF This week - Remarks:

1) All field ops completed

Total SF Task Order #1 1,549,865 2) Sod watering and maintenance continues

Total SF 2006 205,349 3) Work on final punchlist items approx 95% compiete.

Total SF All Contracts (3) 2,410,661 4) Significant equipment credits anticipated.

5) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.




VBI/1-70 Superfund Site Weekly Budget Summary #117
Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/8/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Sep 06 Pag_;i 50f5
Forward Look:
_ Dly Burn Rate
Task: Current Budget Cost to Date Remaining | 4 Week Avg | Duration | EsttoCompl | Variance ]
Indirect Costs: B} B
Construction Work Plan $ 2,559.24 | $ 431808 2112744 V7] Complete |$ - 2,127.44
Mobilization/Crew Rotation $ 226,005.23 | $  198,71513|$  27,290.10 /' 77774 LS $ 2,500.00 24,790.10
Site Admin & Indirects $ 1,364683.11|% 1,118,556.42|$ 246,126.69 "///////////////A LS $ 140,000.00 106,126.69
Per Diem & Lodging $ 592,583.81 [ $  476,082.57 | $ 116,501.24 Y/ LS $ 3,000.00 113,501.24
Home Office Support $ 29,383.97 | $ 8,14052 18 21,243.45 /777 LS $ 21,243.45 -
Final Report/Proj Close-Out $ 38,940.23 [ $ 1,224.65|$  37,715.58 /777 LS $ 37,715.58 -
Total Indirect Costs: $ 225415559[$% 1,803,151.09[9% 451,00450] % - Wz % 204,459.03 246,545.47
Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 26,648.64 [ $ 31,929.36 [$  (5.280.72 777777 LS $ 1,000.00 (6,280.72)
Post Construction Maint. $ 33,318.79 | $ 344965118 (1,177.72 7/ 7 LS $ 3,500.00 (4,677.72)
Site Co-ordination, Pre-Excav $ 20763441 |$  185177.73|$  22,456.68 Y7/ LS $ 1,000.00 21,456.68
Site Co-ord, Follow Up As Blts  |'$ 15581844 | $  149,73542 |$  6,083.02 Iz LS $ 15,000.00 (8,916.98)
Site Teardown $ 915230 [ $ 10,076.79 | $ (924.49) 7/ 77/ LS $ 2,000.00 (2,924.49)
Misc Open Tasks  (10) $ 4,762,959.90 4,731,704.34 | $  31,255.56 1/ LS $ 3,500.00 27,755.56
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,08243[$ 65,985.71[$  15,096.72 /777777771 Complete |$ - |8 15,096.72 |
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 4927500 [ $ 4780684 [$  1,468.16 /727777777 LS $ 1468.16 [ $ -
LBP Site Co-Ord $ 119,666.18 | $ 51,489.12 [$ 68,177.06 /7 LS $ 20,000.00 [ $ 48,177.06
LBP Assesment $ 240,863.44 | $  161,309.32 | $ 79,554.12 '/ [ /7 LS $ 1,000.00 | $ 78,554.12
LBP Abatement Support $ 352447308 31407561 [$ 3837169 /' 7777/ LS $ 1,500.00 [ $ 36,871.69
LBP Scrap/Prep $ 846,969.12[$  143,014.08 | $ 703,955.04 '/ LS $ 2,000.00 ['$ 701,955.04
LBP Seal/Paint $ 561,312.80 [$  286,319.45 [$ 274,993.35 7/ LS $ 1,000.00 [ $ 273,993.35
Fuel/Oil Misc Field Supplies $ 20448573 |$ 18368040 |$ 20,805.33 '/ LS $ 2,500.00 [ $ 18,305.33
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 127,757.15[ $ 59,204.24 | $ 68,552.91 1/ LS $ 1,250.00 67,302.91
Init. Sampling Field work $ 117,544.31 | $ 83,939.77 | $ 33,604.54 ' 7 LS ] 1,000.00 32,604.54
Total Direct Costs: $ 7,89693594[% 6,539,944.69]51,356,991.25] $ - o7 3 57,718.16 [ $ 1,299,273.09
Fee $ 646,624.87 | $  646,624.87 | $ (0.00)7///////////// //// b ~(0.00)| $ -
Task Order Totals $ 10,797,71640 [ $ 8,989,720.65 [ $1,807,995.75 | $ - // $ 262,177.19 1,545,818.56




